sPHENIX Calorimeter Electronics Meeting

21-Sept-2016
E.J.Mannel
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Business

« Time Schedule:
— Currently 1330-1530 EDT
— New HCal Meeting @ 1430
— Can we move meeting time up 30 minutes 1300 EDT?

« Todays Schedule
— EMCal Preamp status- Steve Boose
— Digitizer Status- Sarah/Chi
— AOB- Brief
— 1430 HCal meeting starts promptly
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Upcoming Schedule

Oct: Prototyping design and construction work
Nov/Dec: Cost and Schedule review???

Nov:

— Start installing prototype electronics
— Debug digitizer electronics

— Start testing prototypes

Dec: Prototype testing and shakedown

Jan 3: Start preparing for shipping to FNAL
Jan 9-13: Load and ship prototype to FNAL
Jan 18: Install into MT6.2

Jan 19: ORC inspection

Jan 20: First data

Feb 22: Last Data
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